BANGALORE ELECTRICITY SUPPLY COMPANY LIMITED

(Wholly Owned by Government of Karnataka)

Ph No: 080-22586356
E-Mail Id: gmdas@bescom.co.in
No: BESCOM/GM(DAS)/AGM-18/BC-19/
25-26/ 1768

O/o The General Manager(DAS)
BICC-1, 2nd Sector, 24th Main,
17th Cross, HSR Layout,
Bengalure-560102.
Date: 23·03·2026

Amendment to Payment & milestone schedule

SUB: Expansion of Distribution Automation System to Peri-urban areas of Bengaluru city, District headquarters & Industrial areas across BESCOM jurisdiction.

REF: BESCOM/2025-26/OW/WORK_INDENT997 Dated: 13.02.2026.

Consequent to pre bid queries, in view of Expansion of Distribution Automation System to Peri-urban areas of Bengaluru city, District headquarters & Industrial areas across BESCOM jurisdiction, the following Amendments are issued.

Section 5(II)-Special condition of contract Clause 13.2.1(stages of payment) can be read as

Payment & milestone schedule

Part A: Design, Supply, Install and Commission of SCADA field devices in District Headquarters, Peri-Urban area of Bengaluru city and Industrial areas across BESCOM jurisdiction.

Milestone No.	Milestone Description	Time Schedule to achieve the Milestone in Months starting from T. T being the date of the contract award	Percentage of Milestone	Deliverable to be submitted
1. MS 1 (Supply)	**Sixty percent (60%) of the Ex-works price of material** plus 100% taxes i.e. CGST, SGST, IGST, UTGST, Custom Duties on Imports, CESS if any, as the case may be and 100% Freight & Insurance charges in respect of materials supplied to store/site (on receipt after supply of Turnkey Materials) Note:Store means agency store within the project	T+1 month - submission of Design &Drawings T+3 months-approval of Design and drawing T+6 months -Approval of Prototype test T+8 months - Inspection call for FAT(Factory acceptance test) T+15months-issuance of DI(Delivery instructions)	60%	i)Copy of the Certificate of Transit Insurance. ii)Pre-dispatch clearance certificate issued by the BESCOM, prior to dispatch of the consignment. iii)Packing list/ bill of materials. iv)Physical Verification Certificated by Junior manager/Manager(DAS) and counter signed by AGM (DAS)/DGM(DAS). v)Copy of Delivery challan.

	area			vi)Copy of e-way bill. vii)Warranty certificate for a period of 5 years viii)All related test certificates
1. MS 2 (Supply)	**Twenty percent (20%)** of the Ex-works price of materials cost shall be paid based on completion of the individual work-wise basis after obtaining the clearance from the Electrical Inspectorate authorities and completion of local testing	T+19 months	20%	i)Pre commissioning test report ii)Local testing certificate
1. MS 3 (Supply)	**Fifteen percent (15%)** of the Ex-works price of materials cost shall be paid based On issuance of integration certificate and Operational Acceptance Certificate (OAC).	T+ 23 months T+23rd month onwards performance observation and evaluation of equipment's till 24th month of implementation period	15%	i)Integration certificate ii)Operational Acceptance Certificate (OAC)
1. MS 4 (Supply)	All the Equipments shall be in good working condition at the end of 1st year of DLP		1%	certificate for successful completion of DLP period of one year from the date of OAC.
1. MS 5 (Supply)	All the Equipments shall be in good working condition at the end of 2nd year of DLP		1%	certificate for successful completion of DLP period of two years from the date of OAC.
1. MS 6 (Supply)	All the Equipments shall be in good working condition at the end of 3rd year of DLP		1%	certificate for successful completion of DLP period of three years from the date of OAC.
1. MS 7 (Supply)	All the Equipments shall be in good working condition at the end of 4th year of DLP		1%	certificate for successful completion of DLP period of four years from the date of OAC.
1. MS 8 (Supply)	All the Equipments shall be in good working condition at the end of 5th year of DLP		1%	certificate for successful completion of DLP period of five years from the date of OAC.
2. MS 1 (Service)	**Seventy percent (70%)** of the service portion plus 100% applicable Taxes i.e. CGST, SGST, IGST, UTGST, levies, surcharge/CESS etc. if any pertaining to the contract shall be paid based on the completion of the work pertaining to commissioning in all respect on individual work-wise basis after obtaining the clearance from the Electrical		70%	i)certificate from Electrical Inspectorate i)Pre commission test certificate

	Inspectorate authorities			
2. MS 2 (Service)	**Twenty percent(20%)**- Based on the completion of integration		20%	Integration certificate
2. MS 3 (Service)	**Ten percent(10%)**- Issuance of Operational Acceptance Certificate (OAC) duly ensuring equipment performance for all the functionalities in production environment satisfactorily for a period of one month and successful completion of training .		10%	i)Operational Acceptance Certificate (OAC) ii)Training completion certificate.
2. MS 4 (Service)	AMC Services	2 Years of AMC After Completion of Defect Liability Period		AMC Charges inclusive of Taxes Payable on Quarterly basis after completion of Preventive maintenance/ repair works occurring during the Quarterly Period

Part B: Design, Supply, Install and Commission of Remote Terminal Units for SCADA field devices installed in District Headquarters, Peri-Urban areas of Bengaluru city and Industrial areas across BESCOM jurisdiction.

i) Remote Terminal Units

Mileston e No.	Milestone Description	Time Schedule to achieve the Milestone in Months starting from T. T being the Effective date of the contract	Percentag e of Milestone	Remarks
1. MS 1 (Supply)	**Sixty percent (60%) of the Ex-works price of material** plus 100% taxes i.e. CGST, SGST, IGST, UTGST, Custom Duties on Imports, CESS if any, as the case may be and 100% Freight & Insurance charges in respect of materials supplied to store/site (on receipt after supply of Turnkey Materials)	T+1 month - submission of Design &Drawings T+3 months-approval of Design and drawing T+6 months -Approval of Prototype test T+8 months - Inspection call for FAT(Factory acceptance test) T+15months-issuance of DI(Delivery instructions)	60%	i)Copy of the Certificate of Transit Insurance. ii)Pre-dispatch clearance certificate issued by the BESCOM, prior to dispatch of the consignment. iii)Packing list/ bill of materials. iv)Physical Verification Certificated by Junior manager/Manager(DAS) and counter signed by AGM (DAS)/DGM(DAS). v)Copy of Delivery challan. vi)Copy of e-way bill. vii)warranty certificate for a period of 5 years viii)All related test certificates

1. MS 2 (Supply)	**Twenty percent (20%)** of the Ex-works price of materials cost shall be paid after local testing	T+19 months	20%	i)Local testing certificate
1. MS 3 (Supply)	**Fifteen percent (15%)** of the Ex-works price of materials cost shall be paid based On the issuance of integration certificate and Operational Acceptance Certificate (OAC).	T+ 23 months T+23rd month onwards performance observation and evaluation of equipment's till 24th month of implementation period	15%	i)Integration certificate ii)Operational Acceptance Certificate (OAC)
1. MS 4 (Supply)	RTU shall be in good working condition at the end of 1st year of DLP		1%	certificate for successful completion of DLP period of one year from the date of OAC.
1. MS 5 (Supply)	RTU shall be in good working condition at the end of 2nd year of DLP		1%	certificate for successful completion of DLP period of two years from the date of OAC.
1. MS 6 (Supply)	RTU shall be in good working condition at the end of 3rd year of DLP		1%	certificate for successful completion of DLP period of three years from the date of OAC.
1. MS 7 (Supply)	RTU shall be in good working condition at the end of 4th year of DLP		1%	certificate for successful completion of DLP period of four years from the date of OAC.
1. MS 8 (Supply)	RTU shall be in good working condition at the end of 5th year of DLP		1%	certificate for successful completion of DLP period of five years from the date of OAC.
2. MS 1 (Service)	**Seventy percent (70%)** of the service portion plus 100% applicable Taxes i.e. CGST, SGST, IGST, UTGST, levies, surcharge/CESS etc. if any pertaining to the contract shall be paid based on the completion of the works pertaining to commissioning and integration		70%	i)Local testing certificate ii)Integration certificate
2. MS 2 (Service)	**Twenty percent (20%)**- Issuance of Operational Acceptance Certificate (OAC) duly ensuring equipment performance for all the functionalities in production environment satisfactorily for a period of one month.		20%	Operational Acceptance Certificate (OAC)

2. MS 3 (Service)	**Ten percent(10%)** - Successful completion of training		10%	Training completion certificate.
2.MS 4 (Service)	AMC Services	2 Years of AMC After Completion of Defect Liability Period		AMC Charges inclusive of Taxes Payable on Quarterly basis after completion of Preventive maintenance/ repair works occurring during the Quarterly Period

Part C:Hardware/software required for administration of SCADA Devices installed in district headquarters,periurban areas of Bengaluru city and industrial areas across BESCOM jurisdiction at DAS control centres.

Mileston e No.	Milestone Description	Time Schedule to achieve the Milestone in Months starting from T. T being the Effective date of the contract	Percentag e of Milestone	Remarks
MS 1	**Fifty percent (50%)** of the Ex-works price of material plus 100% taxes i.e. CGST, SGST, IGST, UTGST, Custom Duties on Imports, CESS if any, as the case may be and 100% Freight & Insurance charges in respect of Hardware and associated SCADA dependency to be supplied at Control Centers .	7th month of contract period hardware's and associated SCADA dependency shall be delivered	50%	i)Copy of the Certificate of Transit Insurance. ii)Pre-dispatch clearance certificate issued by the BESCOM, prior to dispatch of the consignment. iii)Packing list/ bill of materials. iv)Physical Verification Certificate by Certification by Manager(DAS) , AGM (DAS),DGM(DAS) and counter signed by the GM-DAS. v)Copy of Delivery challan. vi)Copy of e-way bill. vii)warranty certificate for a period of 5 years viii)All related test certificates
MS 2	**Forty five percent(45%)**- Installation and Commissioning of Hardware and associated SCADA dependency at Control Centers plus applicable 100% service Taxes i.e. CGST, SGST, IGST, UTGST, levies, surcharge/CESS etc. if any pertaining to the contract shall be paid	9th month of contract period installation and commissioning shall be completed	45%	i)Installation and completion certificate ii)Handover certificate
MS3	Hardware and associated SCADA dependency shall be in good working condition at the end of 1st year of DLP		1%	certificate for successful completion of DLP period of one year from the date of handover certificate.

MS4	Hardware and associated SCADA dependency shall be in good working condition at the end of 2nd year of DLP		1%	certificate for successful completion of DLP period of two years from the date of handover certificate.
MS5	Hardware and associated SCADA dependency shall be in good working condition at the end of 3rd year of DLP		1%	certificate for successful completion of DLP period of three years from the date of handover certificate.
MS6	Hardware and associated SCADA dependency shall be in good working condition at the end of 4th year of DLP		1%	certificate for successful completion of DLP period of four years from the date of handover certificate.
MS7	Hardware and associated SCADA dependency shall be in good working condition at at the end of 5th year of DLP		1%	certificate for successful completion of DLP period of five years from the date of handover certificate.

All other terms and conditions of payment remains unaltered.

General Manager (Ele)

DAS, SG & TIC, BESCOM